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TAZ 2050 Completion 

CVTPO TAZ Map Complete 

CVTPO Adopt updated TAZ
16-Jul

Travel Demand Model 

Upload Approved TAZ to Model

Update 2050 TDM

Review Model Outputs and Optimize

Draft Initial Project List & Vision Plan

TTC Meeting Dates
9-Jul 13-Aug 10-Sep 8-Sep

CVTPO Meeting Dates
16-Jul 20-Aug 17-Sep  

CVTPO LRTP/CLRP 2050 Public Engagement 

Draft LRTP Website/Survey

Final Public Engagement Schedule
9-Jul

Draft CVTPO LRTP 2050 localty/partner Survey promotion pkg

Final CVTPO Locality/Partner Survey Promotion Pkg - distributed 
9-Jul

Launch CVTPO Website/Survey Across CVTPO
17-Jul

Attend Local Engagement Opportunties

LRTP_Constrained Project List Development 

Refine Vision Plan Based on TTC / TPO Feedback

Draft Constrained Project List

CVTPO Review/Confirm CLTP - Working Meeting
20-Aug

Draft Documentation for LRTP

CVTPO Adopts (pending no negative comments) LRTP 2050 
17-Sep

CVTPO LRTP 2050 30-Day Public Comment 
18-Sep

30-Day Comment Period Begins
18-Sep

CVTPO LRTP 2050 Submitted to FHWA, FTA, VDOT, DRPT 
18-Sep 19-Oct

 30-Day Comment Period Ends 19-Oct

CVTPO LRTP/CLRP 2050 Complete 19-Oct

Final Submittal  FHWA, FTA, VDOT, DRPT 20-Oct

ACTIVITIES 

OctoberSeptemberJuly AugustJune


